Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

October, 2001

Prepared by:

COMPASS Telecom Services

PSAP
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Accomack/Northampton

6/28/1999

11/15/2001

NCAS

9/25/2001

mid 2002

to be
determined

Agreement complete. Waiting for SS7
links to complete so trunks can be
ordered from LEC.

Alexandria

4/14/1999

15 days from
signed
agreement

NCAS

7/12/2001

mid 2002

to be
determined

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/16/01. As of 09/12/01 Co
attorney wants to negotiate agmt with
AWS first, then other carriers. Action
items: execute agreement

Arlington

4/14/1999

10/15/2001

NCAS

7/12/2001

mid 2002

to be
determined

Atty is reviewing agreements

Caroline

County has not requested Phase |

Clarke

4/14/1999

10/31/2001

NCAS

County has signed agreement, original
trunk order was canceled by the LEC,
trunks have been reordered, ETA on
trunk completion 11/01/01.

Culpeper

11/22/1999

10/31/2001

NCAS

County has signed agreement, original
trunk order was canceled by the LEC,
trunks have been reordered, ETA on
trunk completion 11/01/01.

Fairfax

4/14/1999

11/5/2001

NCAS

7/12/2001

mid 2002

to be
determined

Testing in progress. Some calls are
delivering correctly, some are not,
working with LEC and NCAS provider
to cure.
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Fauquier

11/22/1999

10/31/2001

NCAS

County has signed agreement, original
trunk order was canceled by the LEC,
trunks have been reordered, ETA on
trunk completion 11/01/01.

Frederick

11/22/1999

10/310/01

NCAS

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/18/01 County legal is
reviewing. Follow up call 09/07/01,
email 10/16/01requesting status on
agreement. Action items:PSAP needs
additional power supply per LEC.

Fredericksburg

11/22/1999

on hold

NCAS

County says they did not request
Phase | and are not ready. Faxed copy
of original request to County and asked
them to write "rescinded" and the date
on the letter and fax back if they do not
want Phase | on 06/15/01. Have not
heard back from County.

King and Queen

County has not requested Phase |

King George

12/1/2000

9/30/2001

NCAS

Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks

Lancaster

County has not requested Phase |

Loudon

4/14/1999

10/31/2001

NCAS

7/12/2001

mid 2002

to be
determined

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/27/01. Follow up call 10/16/01
requesting they sign agreement. Action
items: execute agreement
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Louisa

11/22/1999

on hold

NCAS

Written agreement sent for County's
execution 06/01/01. 07/26/01 County
said everything for Phase |
implementation is on hold - waiting for
PSAP upgrades. Action items:
execute agreement. PSAP and LEC
need written agreement

Madison

County has not requested Phase |

Middlesex

County has not requested Phase |

Orange

11/22/1999

on hold

NCAS

Written agreement sent for County's
execution 06/01/01. County says they
will not sign an agreement unless
directed to do so by the Board.
Followup call to County 09/07/01and
10/16/01 requesting call back Action
items: execute agreement

Page

County has not requested Phase |

Prince William

4/14/1999

11/15/2001

NCAS

7/12/2001

mid 2002

to be
determined

County signed agreement, working
with LEC to load ESRKSs, plan to test
1st week November.

Richmond

County has not requested Phase |

Rappahannock

County has not requested Phase |

Shenandoah

6/25/1999

11/15/2001

NCAS

County signed agreement, working
with LEC and NCAS provider to
establish connectivity

Spotsylvania

11/22/1999

15 days from
signed
agreement

NCAS

Written agreement sent for County's
execution 06/01/01. Followup calls
06/15/01, 07/16/01, 07/26/01,
09/07/01., 10/16/01. Have not heard
from County. Action items: validate site
addresses, load site data to SCP and
LEC, PSAP and LEC need written
agreement




Request Proj./Actual [Phase | Request Proj./Actual [ Phase Il Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phasell | Phase ll* | Solution Status

County signed agreement, doesn't

Stafford 7/26/2001 [March, 2002 want service until March, 2002

Warren County has not requested Phase |
County signed agreement. Trunks
ordered 09/26/01, waiting for due date

Westmoreland 12/27/2000| 10/31/2001 |NCAS from LEC.
Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/23/01. Del'd amended agmt to
County 09/07/01, County is sending to

to be attorney 10/16/01. Action items:
Winchester 11/22/1999| 11/15/2001 6/22/2001|mid 2002 determined |execute agreement.
Cingular DCS Market
Request Proj./Actual |Phase | Request Proj./Actual [ Phase Il Deployment
PSAP Date Phase || Phase|* |Solution | Date Phasell | Phasell* | Solution Status

Bristol City 8/27/2001

Scott County has not requested Phase |

Smyth County has not requested Phase |
PSAP CPE upgrade in progress. ETA

Washington 5/28/1997 end of September




